
 <p>LBP RESOURCES AND DEVELOPMENT CORPORATION 24TH Floor LBP Plaza 1598 M.H Del Pilar cor. Dr. J. Quintos St. Malate Manila</p>	CONSTRUCTION MANAGEMENT DEPARTMENT MANUAL	Class Code: D	
		Reference Code: OM-QMR-0	
	Revision Number: 00		
	Date: Effective Nov. 20, 2018		
	Table of Contents		Page 1 of 2

	No. of Pages
INTRODUCTION	1-25
<ul style="list-style-type: none"> A. Objectives B. Scope of the Manual C. Functions of Construction Management Department D. Organization of the Construction Management Department E. Instructions on How to Use and Maintain the Manual 	
1.0 GENERAL PROVISIONS	1-7
<ul style="list-style-type: none"> A. Declaration of Policy B. Acronyms C. Definition of Terms 	
2.0 CONTRACT DOCUMENTS	
3.0 PROJECT IMPLEMENTATION (CONSTRUCTION/RENOVATION)	1-12
<ul style="list-style-type: none"> A. Project Implementation B. Roles and Responsibilities C. Process Flow 	
3.0A PROJECT IMPLEMENTATION (THRU SUB-CONTRACTING)	1-7
<ul style="list-style-type: none"> A. Roles and Responsibilities B. Process Flow 	
4.0 CONTRACT EXECUTION AND PROGRESS	1-9
<ul style="list-style-type: none"> A. Possession of Site B. Assignment of Project to Team Leaders/Project Engineers C. Pre-construction Conference D. Securing and Building Permit E. Material Sample Submittal (Architectural and Electrical) F. Material Test Results G. Project Supervision H. Periodic Inspection/Coordination Meeting I. Management Conferences J. Shop Drawing K. Bill of Quantities L. Variation Orders M. Securing of Occupancy Permit (as per Chapter III) 	

 <p>LBP RESOURCES AND DEVELOPMENT CORPORATION 24TH Floor LBP Plaza 1598 M.H Del Pilar cor. Dr. J. Quintos St. Malate Manila</p>	CONSTRUCTION MANAGEMENT DEPARTMENT MANUAL	Class Code: D
		Reference Code:
		OM-QMR-0
		Revision Number:
		00
		Date: Effective
		Nov. 20, 2018
	Table of Contents	Page 2 of 2

	No. of Pages
N. Contract Completion O. Suspension of Work P. Sub-Contracting	
5.0 LIQUIDATED DAMAGES AND OTHER PENALTIES	1
6.0 MANNER OF PAYMENT	1-2
A. Advance Payment (Mobilization Fee) B. Progress Payments	
7.0 EXTENSION OF CONTRACT TIME	1
8.0 PROJECT COMPLETION/TURN-OVER AND ACCEPTANCE	1
9.0 WARRANTIES AND RESPONSIBILITIES OF LBRDC	1-2
A. LBRDC's Responsibility B. Defects during Warranty Period C. Advance payment/Mobilization Fee Bond D. Guaranty Bond	
10.0 TERMINATION OF AGREEMENT AND JURISDICTION, SETTLEMENT OF DISPUTES, RECORDS RETENTION AND DISPOSAL	1-4
A. Termination of Agreement B. Settlement of Disputes C. Records Retention and Disposal	
11.0 FORMS USED BY CONSTRUCTION MANAGEMENT DEPARTMENT	1-10
A. Procurement Request Form (PRF) B. Withdrawal Slip C. Travel Order D. Liquidation of Cash Advance for Travel/Reimbursement of Travelling Expenses E. Estimate Sheet F. Performance Evaluation and Appraisal for Sub-Contractor G. Performance Evaluation and Appraisal for Workers H. Project Inspection and Update Report (PIUR)	
11.0 RECORDS DISPOSITION SCHEDULE	1