

 <p><b>LBP RESOURCES AND DEVELOPMENT CORPORATION</b> 24<sup>TH</sup> Floor LBP Plaza 1598 M.H Del Pilar cor. Dr. J. Quintos St. Malate Manila</p>	<b>CONSTRUCTION MANAGEMENT DEPARTMENT MANUAL</b>	<b>Class Code: D</b>
		Reference Code:
	<b>Table of Contents</b>	<b>OM-CMD</b>
		Revision Number:
		<b>00</b>
		Effective Date
		<b>Nov. 20, 2018</b>
<b>Page 2 of 93</b>		

	<b>No. of Pages</b>
<b>INTRODUCTION</b>	<b>1-25</b>
<ul style="list-style-type: none"> <li>A. Objectives</li> <li>B. Scope of the Manual</li> <li>C. Functions of Construction Management Department</li> <li>D. Organization of the Construction Management Department</li> <li>E. Instructions on How to Use and Maintain the Manual</li> </ul>	
<b>1.0 GENERAL PROVISIONS</b>	<b>1-7</b>
<ul style="list-style-type: none"> <li>A. Declaration of Policy</li> <li>B. Acronyms</li> <li>C. Definition of Terms</li> </ul>	
<b>2.0 CONTRACT DOCUMENTS</b>	
<b>3.0 PROJECT IMPLEMENTATION (CONSTRUCTION/RENOVATION)</b>	<b>1-12</b>
<ul style="list-style-type: none"> <li>A. Project Implementation</li> <li>B. Roles and Responsibilities</li> <li>C. Process Flow</li> </ul>	
<b>3.0A PROJECT IMPLEMENTATION (THRU SUB-CONTRACTING)</b>	<b>1-7</b>
<ul style="list-style-type: none"> <li>A. Roles and Responsibilities</li> <li>B. Process Flow</li> </ul>	
<b>4.0 CONTRACT EXECUTION AND PROGRESS</b>	<b>1-9</b>
<ul style="list-style-type: none"> <li>A. Possession of Site</li> <li>B. Assignment of Project to Team Leaders/Project Engineers</li> <li>C. Pre-construction Conference</li> <li>D. Securing and Building Permit</li> <li>E. Material Sample Submittal (Architectural and Electrical)</li> <li>F. Material Test Results</li> <li>G. Project Supervision</li> <li>H. Periodic Inspection/Coordination Meeting</li> <li>I. Management Conferences</li> <li>J. Shop Drawing</li> <li>K. Bill of Quantities</li> <li>L. Variation Orders</li> </ul>	

 <p><b>LBP RESOURCES AND DEVELOPMENT CORPORATION</b> 24<sup>TH</sup> Floor LBP Plaza 1598 M.H Del Pilar cor. Dr. J. Quintos St. Malate Manila</p>	<b>CONSTRUCTION MANAGEMENT DEPARTMENT MANUAL</b>	<b>Class Code: D</b>
	<b>Table of Contents</b>	Reference Code: <b>OM-CMD</b>
Revision Number: <b>00</b>		
Effective Date <b>Nov. 20, 2018</b>		
<b>Page 3 of 93</b>		

M. Securing of Occupancy Permit (as per Chapter III)

	N. Contract Completion	
	O. Suspension of Work	
	P. Sub-Contracting	
<b>5.0</b>	<b>LIQUIDATED DAMAGES AND OTHER PENALTIES</b>	<b>1</b>
<b>6.0</b>	<b>MANNER OF PAYMENT</b>	<b>1-2</b>
	A. Advance Payment (Mobilization Fee)	
	B. Progress Payments	
<b>7.0</b>	<b>EXTENSION OF CONTRACT TIME</b>	<b>1</b>
<b>8.0</b>	<b>PROJECT COMPLETION/TURN-OVER AND ACCEPTANCE</b>	<b>1</b>
<b>9.0</b>	<b>WARRANTIES AND RESPONSIBILITIES OF LBRDC</b>	<b>1-2</b>
	A. LBRDC's Responsibility	
	B. Defects during Warranty Period	
	C. Advance payment/Mobilization Fee Bond	
	D. Guaranty Bond	
<b>10.0</b>	<b>TERMINATION OF AGREEMENT AND JURISDICTION, SETTLEMENT OF DISPUTES, RECORDS RETENTION AND DISPOSAL</b>	<b>1-4</b>
	A. Termination of Agreement	
	B. Settlement of Disputes	
	C. Records Retention and Disposal	
<b>11.0</b>	<b>FORMS USED BY CONSTRUCTION MANAGEMENT DEPARTMENT</b>	<b>1-10</b>
	A. Procurement Request Form (PRF)	
	B. Withdrawal Slip	
	C. Travel Order	
	D. Liquidation of Cash Advance for Travel/Reimbursement of Travelling Expenses	
	E. Estimate Sheet	
	F. Performance Evaluation and Appraisal for Sub-Contractor	

 <p><b>LBP RESOURCES AND DEVELOPMENT CORPORATION</b> 24<sup>TH</sup> Floor LBP Plaza 1598 M.H Del Pilar cor. Dr. J. Quintos St. Malate Manila</p>	<p><b>CONSTRUCTION MANAGEMENT DEPARTMENT MANUAL</b></p>	<p><b>Class Code: D</b></p>
	<p><b>Table of Contents</b></p>	<p>Reference Code: <b>OM-CMD</b></p>
<p>Revision Number: <b>00</b></p>		
<p>Effective Date <b>Nov. 20, 2018</b></p>		
<p><b>Page 4 of 93</b></p>		

- G. Performance Evaluation and Appraisal for Workers
- H. Project Inspection and Update Report (PIUR)

**11.0 RECORDS DISPOSITION SCHEDULE 1**